COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2015

ESTI MATE SUMVARY 14: 18: 44
CONTI D: C19476 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 19476- BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 172.0 DAYS TIME ALLOW 5/15/2015 FI XED COVPLETI ON DATI
R5 FY 14 PR ORI TY CULVERTS REG PERCENT TIME:  69.35 ORI G TIME ALLON 5/15/2015 FI XED COVPLETI ON DATI
PROJECT NO BRR500- 146
R5 FY 14 PR ORI TY CULVERTS REG
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA R O GRANDE
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTING, | nc PAY PER OD ENDI NG 02/ 28/ 2015 DATE TI ME STARTED 09/ 10/ 2014
2481 COWERCE BLVD DATE LET 05/ 22/ 2014 DATE WORK BEGAN 09/ 10/ 2014
DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 27/ 2014 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  970- 245- 1990 DATE NOTI CE TO PROCEED 09/ 10/ 2014
CURRENT TOTAL TH'S ESTI MATE
CURRENT PROJECT AMI:  $ 1,008, 335.00 PARTICl PATI NG $ 39, 560. 00 $ 9, 560. 00
AWARD PROQJECT AMT: $ 0989, 851. 00 NON- PARTI CI PATI NG 628, 141. 55 70, 008. 50
PERCENT COVPLETE: 66. 229% TOTAL EARNI NGS 667, 701. 55 79, 568. 50
FUNDS AVAI LABLE: $ 340, 633. 45 STOCKPI LED MATERI ALS 17,032. 99 16, 433. 84
GROSS EARNI NGS 684, 734. 54 96, 002. 34
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,847.77 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 669, 886. 77 96, 002. 34
LI QUI DATED DAVAGES 0. 00 0.00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 669, 886. 77 96, 002. 34
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 96, 002. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19476- BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0006 14:18: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 600
LS 0. 200 7,935. 00
39, 675. 00000 0. 800 31, 740. 00
0010 202-00010 Renoval of Tree 46. 000 36. 000
EACH 10. 000 15, 000. 00
1, 500. 00000 46. 000 69, 000. 00
0015 202- 00035 Renoval of Pipe 52. 000 25. 000
LF 13. 000 780. 00
60. 00000 38. 000 2,280.00
0020 203-00060 Enbanknent Material (Conplete In Place) 36. 000 19. 000
CY 0. 000 0. 00
150. 00000 19. 000 2, 850. 00
0025 203-00400 Rock Excavation 0. 000 0. 000
CY 0. 000 0. 00
175. 00000 0. 000 0. 00
0030 203-01565 Hydraul i ¢ Excavat or 25. 000 0. 000
HOUR 0. 000 0. 00
235. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0045 203-01597 *Pot hol i ng 50. 000 39. 000
HOUR 4. 500 1, 530. 00
340. 00000 43. 500 14, 790. 00
0050 203-02330 Labor er 100. 000 25. 000
HOUR 2.000 81. 00
40. 50000 27.000 1, 093. 50
0055 206- 00000 Structure Excavation 359. 000 198. 860
cY 83. 000 3,735.00

45. 00000 281. 860 12,683.70



CONTI D: C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19476-BI D ESTI MATE RUN 03/ 03/ 2015
PRQIECT: BRR500- 146 ESTI MATE NO 0006 14:18: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 206- 00100 Structure Backfill (Oass 1) 322. 000 179. 800
(% 0. 000 0. 00
60. 00000 179. 800 10, 788. 00
0065 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0070 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0075 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0080 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0085 206-01785 Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0090 207-00205 Topsoi | 27. 000 15. 000
(% 0. 000 0. 00
35. 00000 15. 000 525. 00
0095 207-00210 St ockpi | e Topsoi | 31. 000 15. 000
(e 11. 300 395. 50
35. 00000 26. 300 920. 50
0100 208-00002 Erosion Log (12 Inch) 520. 000 140. 000
LF 47.000 211.50
4. 50000 187. 000 841. 50
0105 208- 00020 Silt Fence 940. 000 60. 000
LF 0. 000 0.00
3. 00000 60. 000 180. 00
0110 208-00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19476- Bl D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0006 14:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 208-00070 Vehi cl e Tracki ng Pad 4.000 2. 800
EACH 1. 000 4, 200. 00
4, 200. 00000 3. 800 15, 960. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 95. 000 59. 000
DAY 6. 000 2, 040. 00
340. 00000 65. 000 22,100. 00
0135 208-00400  Water Control 1. 000 0. 500
LS 0. 200 4,090. 00
20, 450. 00000 0. 700 14, 315. 00
0140 210-01000 Reset Fence 371. 000 162. 000
LF 0. 000 0. 00
14. 00000 162. 000 2,268. 00
0145 212-00005 Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0. 00
1, 005. 00000 0. 000 0. 00
0150 212-00028 Seedi ng (Wetl ands) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0155 212-00032 Soi | Conditioning 0. 800 0. 210
ACRE 0. 000 0. 00
885. 00000 0. 210 185. 85
0160 213-00004 Mil ching (Weed Free Straw) 1. 300 0. 210
ACRE 0. 000 0. 00
1, 680. 00000 0. 210 352. 80
0165 213-00061 Mul ch Tacki fier 260. 000 104. 000
LB 0. 000 0. 00
4. 80000 104. 000 499. 20



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19476- Bl D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0006 14:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 214-01010 Brush Layer Cutting 50. 000 0. 000
EACH 25. 000 100. 00
4. 00000 25. 000 100. 00
0175 215-00000 Transpl ant Shrub 5. 000 0. 000
EACH 5. 000 1, 925. 00
385. 00000 5. 000 1, 925. 00
0180 215-00700 Transpl ant Sod 170. 000 0. 000
SY 0. 000 0. 00
25. 50000 0. 000 0. 00
0185 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 136. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0190 420-00113 Ceotextile (Drainage) (dass 2) 13. 300 13. 300
SY 0. 000 0. 00
160. 00000 13. 300 2,128.00
0195 506-00418  Soil Riprap (18 Inch) 15. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 601-01000 *Concrete Cass B 45. 000 28. 400
CY 0. 000 0. 00
2, 000. 00000 28. 400 56, 800. 00
0205 602- 00000 Rei nforcing Steel 3, 500. 000 1, 612. 000
LB 0. 000 0. 00
1. 50000 1, 612. 000 2,418. 00
0210 603- 00001 *Annul ar Space Grouting 35. 990 35. 990
CY 0. 000 0. 00
350. 00000 35. 990 12, 596. 50
0215 603-00036 *Cul vert Lining (36 Inch) 454. 000 257. 000
LF 0. 000 0. 00
440. 00000 257. 000 113, 080. 00
0215 MATERI AL ALLOMNCE CULVERT LINING (36 | NCH) ( STOCKPI LE) 7.000
LF 0. 000 0. 00
85. 59292 7.000 599. 15



CONTI D: C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19476-BI D ESTI MATE RUN
PRQIECT: BRR500- 146 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0215 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Cul vert Lining (36") (Stockpile) 0. 000
LF 37.350 16, 433. 84
440. 00000 37. 350 16, 434. 00
0220 603- 00042 *Cul vert Lining (42 Inch) 87. 000 87. 000
LF 0. 000 0.00
470. 00000 87. 000 40, 890. 00
0220 MATERI AL ALLOMANCE CULVERT LI NING (42 | NCH) ( STOCKPI LE) 0. 000
LF 0. 000 0. 00
101. 84459 0. 000 0. 00
0225 603- 00048 Cul vert Lining (48 Inch) 4.000 0. 000
LF 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0230 603-00049 Cul vert Lining (48 Inch)(Special) 4. 000 0. 000
LF 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0235 607-11525 Fence (Plastic) 780. 000 177. 000
LF 72.000 288. 00
4.00000 249. 000 996. 00
0240 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 200 3, 300. 00
16, 500. 00000 0. 700 11, 550. 00
0245 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
38, 500. 00000 1. 000 38, 500. 00
0250 626-01000 Public Information Services 1. 000 0. 600
LS 0. 100 1, 500. 00
15, 000. 00000 0. 700 10, 500. 00
0255 630- 00000 *Fl aggi ng 800. 000 434. 000
HOUR 77.500 2,557.50
33. 00000 511. 500 16, 879. 50



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19476- Bl D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0006 14:18: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0260 630- 00007 *Traffic Control Inspection 65. 000 59. 000
DAY 6. 000 1, 260. 00
210. 00000 65. 000 13, 650. 00
0265 630-00012 *Traffic Control Managenent 95. 000 63. 000
DAY 6. 000 4,080. 00
680. 00000 69. 000 46, 920. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 3. 000
EACH 0. 000 0. 00
275. 00000 3. 000 825. 00
0275 630-80342 *Construction Traffic Sign (Panel Size B) 52. 000 12.000
EACH 0. 000 0. 00
330. 00000 12. 000 3, 960. 00
0280 630-80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
825. 00000 1. 000 825. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 5. 000
EACH 0. 000 0. 00
22. 00000 5. 000 110. 00
0290 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 16. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0295 630- 80380 *Traffic Cone 42. 000 21.000
EACH 0. 000 0. 00
5. 50000 21.000 115. 50
0300 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70060 F/ A Adj ust 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19476-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0006 14:18: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0315 700-70380 F/ A Erosion Control 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 959, 215.00 $ 86,442.34 % 645, 174. 70
CAT NO0400 0400 CE Bid Itens
0320 620-00001 Field Ofice (Qass 1) 1. 000 0. 600
EACH 0. 200 9, 560. 00
47, 800. 00000 0. 800 38, 240. 00
0325 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
660. 00000 2.000 1, 320. 00
CAT 0400 CURRENT AMI  $ 49,120.00 $ 9, 560. 00 $ 39, 560. 00
PRQJIECT TOTAL CURRENT AMI $ 1,008, 335.00$ 96,002.34 $ 684, 734. 70



